Petersen Ranch Mitigation Bank Approval Schedule

Task Date

Corps to provide comments on crediting June 22

WRA to provide BEI sections to team, CDFW,  June 1 - 22
and RWQCB (other than crediting related sections)

WRA to turn around BEI final draft July 8

BEI goes to Tiffany/agencies review July 9 — Aug 3
WRA modifies final BEI for approval Aug 4-17
Corps provides 10 day notices to agencies Aug 18

All signatures and BEI final Aug 28
CRITICAL PATH ITEMS:

Casualty insurance by August 15

404/1600/401 by August 15
LA County Grading Permit by August 15
US Forest Service Letter or Legal letter by July 1
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